
Vendor ID: 1742   HERBST CONSTRUCTION, INC.Contract ID:

Est Number:

1030Y          

0008 Pay Period End Date: 03.20.2015

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 03.25.2015

Contract Location:

 

Contractor:

HERBST CONSTRUCTION, INC.

16022 HWY 75

PO BOX 728

 

Date Awarded: 12.21.2012

01.22.2013

09.15.2014

Date Let:

AUBURN - S. JCT N-67

12.13.2012

Estimate Type: PROG

Phone:

(712)546-5653

Escrow Agent:

 

Surety Co:

AMERICAN CONTRACTORS INDEMNITY COMPANY

LE MARS  IA  51031-0728

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 09.15.2014

03.20.2015Date Project Completion:

Counties

NEMAHA

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

13030  000 STR-75-1(1013) 075 28.34 29.37 BRIDGE

Vendor ID: 1742   HERBST CONSTRUCTION, INC.Contract ID:

Est Number:

1030Y          

0008 Pay Period End Date: 03.20.2015

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 03.25.2015

$122,398.30

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $136,773.98 $130,207.18 $6,566.80
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $136,773.98 $130,207.18 $6,566.80
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $136,773.98 $130,207.18 $6,566.80

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$136,773.98 $130,207.18 $6,566.80

$.00 $.00 $.00

112%

% Time Comp

% Dollar Comp

97%

$125,151.00

03.23.2015 03.23.2015

03.23.2015

Jasa, Bill

Halstead, Kerri

Mueting, Curt

Project Manager District Engineer

Construction Engineer

03.24.2015Burling, Laurie

Controller

Controller  

Burling, Laurie 03.24.2015   



Vendor ID: 1742   HERBST CONSTRUCTION, INC.Contract ID:

Est Number:
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0008 Pay Period End Date: 03.20.2015
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Nebraska Department of Roads Date: 03.25.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6 BRIDGE AT STATION 1041+29.00

0030.60      4,500.00 1.000 4,500.00

1.000 4,500.00

1.000 4,500.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

6005.31      95.00 130.100 12,359.50

130.100 12,359.50

130.100 12,359.50

0.000 0.00

0002

LF  PREFORMED SILICONE JOINT, TYPE A
0002 

6010.26      900.00 22.300 20,070.00

22.300 20,070.00

22.300 20,070.00

0.000 0.00

0003

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0003 

6030.00      12,000.00 1.000 12,000.00

1.000 12,000.00

1.000 12,000.00

0.000 0.00

0004

EACHPREPARATION OF BRIDGE AT STATION

1041+29.00

0004 

6131.50      2.50 2,391.000 5,977.50

2,391.000 5,977.50

2,391.000 5,977.50

0.000 0.00

0005

LB  EPOXY COATED REINFORCING STEEL
0005 

6960.02      1,047.30 0.000 0.00

1.000 1,047.30

1.000 1,047.30

0.000 0.00

4002

LS  ADDITIONAL WORK
4002 

Contracted 54,907.00

Current 55,954.30

In place 55,954.30

This Estimate 0.00

GROUP 6 BRIDGE AT STATION 1041+29.00

GROUP 6A BRIDGE AT STATION 115+40.00

0030.60      600.00 1.000 600.00

1.000 600.00

1.000 600.00

0.000 0.00

0006

LS  MOBILIZATION
0006 

Vendor ID: 1742   HERBST CONSTRUCTION, INC.Contract ID:

Est Number:

1030Y          

0008 Pay Period End Date: 03.20.2015

Estimate Summary to Contractor Page:   2 of 4

Nebraska Department of Roads Date: 03.25.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6617.26      200.00 4.000 800.00

4.000 800.00

12.095 2,419.00

0.000 0.00

0007

SY  CONCRETE REPAIR
0007 

Contracted 1,400.00

Current 1,400.00

In place 3,019.00

This Estimate 0.00

GROUP 6A BRIDGE AT STATION 115+40.00

GROUP 6B BRIDGE AT STATION 121+75.00

0030.60      600.00 1.000 600.00

1.000 600.00

1.000 600.00

0.000 0.00

0008

LS  MOBILIZATION
0008 

6617.26      400.00 1.500 600.00

1.500 600.00

10.964 4,385.60

0.000 0.00

0009

SY  CONCRETE REPAIR
0009 

Contracted 1,200.00

Current 1,200.00

In place 4,985.60

This Estimate 0.00

GROUP 6B BRIDGE AT STATION 121+75.00

GROUP 6C BRIDGE AT STATION 129+30.00

0030.60      600.00 1.000 600.00

1.000 600.00

1.000 600.00

0.000 0.00

0010

LS  MOBILIZATION
0010 

6617.26      400.00 1.500 600.00

1.500 600.00

15.449 6,179.60

10.532 4,212.80

0011

SY  CONCRETE REPAIR
0011 

Contracted 1,200.00

Current 1,200.00

In place 6,779.60

This Estimate 4,212.80

GROUP 6C BRIDGE AT STATION 129+30.00



Vendor ID: 1742   HERBST CONSTRUCTION, INC.Contract ID:

Est Number:

1030Y          

0008 Pay Period End Date: 03.20.2015

Estimate Summary to Contractor Page:   3 of 4

Nebraska Department of Roads Date: 03.25.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6D BRIDGE AT STATION 151+82.00

0030.60      600.00 1.000 600.00

1.000 600.00

1.000 600.00

0.750 450.00

0012

LS  MOBILIZATION
0012 

6617.26      400.00 1.500 600.00

1.500 600.00

4.760 1,904.00

4.760 1,904.00

0013

SY  CONCRETE REPAIR
0013 

Contracted 1,200.00

Current 1,200.00

In place 2,504.00

This Estimate 2,354.00

GROUP 6D BRIDGE AT STATION 151+82.00

GROUP 10 GENERAL ITEMS

0001.08      0.50 4,100.000 2,050.00

4,100.000 2,050.00

6,814.000 3,407.00

0.000 0.00

0014

BDAYBARRICADE, TYPE II
0014 

0001.10      4.00 144.000 576.00

144.000 576.00

520.000 2,080.00

0.000 0.00

0015

BDAYBARRICADE, TYPE III
0015 

0001.75      2.00 52.000 104.00

52.000 104.00

6.000 12.00

0.000 0.00

0016

EACHTEMPORARY SIGN DAY
0016 

0001.90      1.00 1,572.000 1,572.00

1,572.000 1,572.00

2,971.000 2,971.00

0.000 0.00

0017

EACHSIGN DAY
0017 

0001.99      2.00 288.000 576.00

288.000 576.00

260.000 520.00

0.000 0.00

0018

EACHCONTRACTOR FURNISHED SIGN DAY
0018 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.28      0.46 9,200.000 4,232.00

9,200.000 4,232.00

10,025.000 4,611.50

0.000 0.00

0019

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0019 

0002.30      0.46 1,800.000 828.00

1,800.000 828.00

2,582.000 1,187.72

0.000 0.00

0020

LF  PAVEMENT MARKING REMOVAL
0020 

0002.44      0.42 9,200.000 3,864.00

9,200.000 3,864.00

12,053.000 5,062.26

0.000 0.00

0021

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0021 

0002.47      0.46 9,200.000 4,232.00

9,200.000 4,232.00

0.000 0.00

0.000 0.00

0022

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0022 

0002.85      40.00 22.000 880.00

22.000 880.00

27.000 1,080.00

0.000 0.00

0023

EACHTUBULAR POST
0023 

0002.97      55.00 96.000 5,280.00

96.000 5,280.00

130.000 7,150.00

0.000 0.00

0024

DAY FLASHING ARROW PANEL
0024 

0003.10      300.00 6.000 1,800.00

6.000 1,800.00

0.000 0.00

0.000 0.00

0025

DAY FLAGGING
0025 

0003.50      30.00 950.000 28,500.00

0.000 0.00

0.000 0.00

0.000 0.00

0026

LF  CONCRETE PROTECTION BARRIER
0026 

0003.56      5.00 950.000 4,750.00

950.000 4,750.00

950.000 4,750.00

0.000 0.00

0027

LF  RELOCATE CONCRETE PROTECTION BARRIER
0027 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.10      6,000.00 1.000 6,000.00

1.000 6,000.00

1.000 6,000.00

0.000 0.00

0028

LS  MOBILIZATION
0028 

0003.50      26.00 0.000 0.00

950.000 24,700.00

950.000 24,700.00

0.000 0.00

4001

LF  CONCRETE PROTECTION BARRIER

Use of State Owned Concrete Protection Barriers

4001 

Contracted 65,244.00

Current 61,444.00

In place 63,531.48

This Estimate 0.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 125,151.00

Current 122,398.30

In place 136,773.98

This Estimate 6,566.80


